New Linden Hill Road Working Group

Minutes
Monday, June 17, 2002, 9 a.m.

Skyline United M ethodist Church

ATTENDEES:

Name Agency

David Sokola State Senator

Mary Dugan Senator Sokola s Office
Pam Maier State Representative
Joseph Miro State Representative
Kathy Julian Clearview

Daniel Bove Creek Landing
Ledlie Darden Deacons Walk

John Obrien Drummond Ridge
Dorothy Schukraft Skyline Drive

Paul & Cathy Lanshe Skyline Ridge

Bud Freel DelDOT

Kelly Pitts DelDOT

Chris Costello DelDOT

David Damiani DelDOT

Jim Satterfield DelDOT

Project Update:

A-Del Construction began rubbilizing toward Polly Drummond Road over the weekend. Traffic is
still in its Phase | pattern and will remain in this pattern throughout the remainder of the month.
Residents were informed that an indicator of the end of Phase | is when they see A-Del paving.

Delaware State Police have been out to enforce speeding in the work zone, and have been asked
to come out a few more times.

The light at Upper Pike Creek Road will be installed within the next two months.

Questions and Discussion:
- The question was asked whether the project was on schedule? At the time of the meeting the
contract was about a week behind schedule, but with good weather could easily make that up.

Then a question followed about the utility work; whether it was on schedule? The gas utility
work is on target.

The question was asked whether the construction trailer would be moved? The trailer will
remain in place throughout the entire project.

- There was an accident in the project limits since last months meeting, which led to a discussion
about safety. The signage has been increased in size, and striping altered to address this issue.

A question followed about the installation of the light at Upper Pike Creek Road? Chris

responded by stating that the installation is about another two months away.
- There is a safety concern at Upper Pike Creek Rd., where eastbound and westbound travelers
turning right at the intersection do not have a designated right turn lane, and block the view of
those traveling in the through lane. Chris will be discussing this issue with DelDOT's Traffic
Section to see how this concern could be addressed.

It was stated that the 35 mph limit is being ignored. There’'s not much more the Department
can do other than signage, which has already been addressed. Delaware State Police were
asked to come out to enforce the speed limit a few more times this month. In the meantime,
Chris will check to see if the speed limit signs can be placed closer to the road.

Action items:



Chris will check with the Department about the striping pattern at Videre Dr. during Phase Il of
the project.
- Chris will be contacting DelDOT's Traffic Section about the final configuration and striping at
Upper Pike Creek Rd., where the original intent is to have a single lane of traffic for both through
traffic and turning traffic.
- Chris will check to see if the speed limit signs can be placed closer to the road.

For questions or comments you may contact:
Area Engineer: Chris Costello, 323-4460
Project Supervisor: Charlie Leary, 456-9926
External Affairs: Bud Freel, 577-5100

External Affairs: Kelly Pitts, 760-2080

NEXT MEETING, Monday, July 15, 2002
9 a.m. at Skyline United Methodist Church



